



Integration and Test

Glen E. Baer

The Johns Hopkins University Applied Physics Laboratory 11100 Johns Hopkins Road Laurel, MD 20723-6099





I&T Assumptions

- I&T in JHU/APL clean rooms.
- Vibration testing performed at JHU/APL.
- Thermal vacuum testing performed at Goddard.
- Test philosophy based on documents SDO 2387-1, MIL-STD-1540B, and GEVS-SE Rev A.
- Test it as we fly it.





I&T Objectives

- Test the two STEREO spacecraft under ambient conditions and simulated environments expected to occur during launch and in orbit.
- Establish correct operations of all subsystems and instruments when interconnected as a spacecraft.
- Validate spacecraft system performance through functional and performance test on each spacecraft under mission level environmental stress.
- Autonomy and fail safe modes will be tested at the spacecraft level.





I&T Top Level Requirements

- No engineering units to be installed on spacecraft.
- Test and operate two spacecraft simultaneously.
- Decoupled Instrument Operations.
- Collect, process, and transmit instrument commands from the STEREO instrument GSE and SOC to the instruments.
- Transmit science telemetry data to the instrument developers and coordinate with the instrument developers to assure the capability of the instruments to perform as required on the spacecraft.
- Maintain UT on each spacecraft to within 0.5 seconds of UT.





I&T Flow Down Requirements

- Develop a Ground Support System for the testing and operation of two simultaneous spacecraft.
 - GSS will remain at JHU/APL for all phases of I&T, Launch Site Operations, and Mission Operations.
 - Collect and archive all raw telemetry during I&T.
 - Process and evaluate all spacecraft, non-science, telemetry during I&T.
 - Maintain command and telemetry dictionaries during I&T.
- Prepare a comprehensive Integration & Test plan and schedule.
- Ground support equipment must support the simultaneous Integration and Test and Launch Site Operations of the two spacecraft.
- Subsystems and instruments delivered to spacecraft flight qualified along with GSE for checkout and operation.





I&T Concepts

- Two spacecraft will be handled as one spacecraft with a side A and B.
- Require the two spacecraft be identical in form, fit, function and interface. Differences will be addressed at the program level.
- The Mission Operations team will be combined with the I&T team during I&T and launch operations.
- GSS will remain at JHU/APL through launch. Only the minimal set of equipment will accompany the S/C to thermal vacuum and the launch site.





GSS Flow Down Requirements

- Perform remotely from JHU/APL the following on two spacecraft, individually or simultaneously.
 - Decommutate and display housekeeping telemetry from
 DSN, clean room, environmental testing, or Cape Canaveral
 - Send commands via DSN, clean room, environmental testing, or Cape Canaveral
 - Store all housekeeping telemetry
 - Maintain memory maps
 - Telemetry alarm processing






GSS Flow Down Requirements (con't)

- Data plotting and trending
- Contact planning
- Maintain spacecraft clocks to within 0.5 second
- Pass ephemeris data for antenna pointing to DSN
- Receive instrument commands, verify, pass to spacecraft
- Decommutate IEM memory dumps
- Autonomous contact operations
- Support SSR data playbacks





STEREO I&T Conceptual Block Diagram







Harness

- Requirements TIMED like
 - -1553
 - Power
 - Thermal
- Built to JHU/APL Harnessing Guidelines
- Additional TBD requirements to follow
- Study Remote I/O chip impact





I&T Schedule

- Integration will take place over a seven month period for both spacecraft
 - I&T starts with the delivery of the flight qualified power system.
 - After successful I&T of the flight qualified power system on spacecraft A, then spacecraft B will have the flight qualified power system installed.
 - Process continues for each subsystem and instrument on spacecraft
 A & B.
 - Integration is complete when both spacecraft have all subsystems and instruments installed, a performance test has been successfully completed, and the spacecraft are ready for environmental test.
- Environmental testing will take place over a three month period for both spacecraft. At the conclusion both spacecraft will be ready to ship to the launch site.





I&T Schedule

Integrate STEREO S/C A (side A) & STEREO S/C B (side B)

Environmental
Testing
STEREO S/C A
STEREO S/C B

) Months

7/8 Months 10